

E2E GSC DATA HUB

WEEKLY STATUS REPORT

Effective 12-Apr-2024



**IMPERIAL
BRANDS**

E2E GSC Datahub - Weekly Status Report

Total Approved Budget*		Committed £ to Date***		Forecast Remaining £		Actual Spend £		Variance**		Current Overall RAG		A																																							
£ 365,292		NA		- £ 6,786.80		£ 343,155.2 (YTD March)		- £ 6,786.80		Previous Overall RAG		A																																							
Financials/Benefits	A	Resource	A	Timelines/Plan	A	Regulatory (if req.)	NA	Dependencies	G	RAG Trend		➡																																							
Data Lead: Lalit Kapur				Next Stage Gate: DP DBT		Project Scheduled Finish: xxxxxxxxx				Report Date:12/04/2024																																									
The Project status for this period is Amber due to lack of contractual cover since 1-April-24 and lack of clear line of sight/ baselined project plan for the end-to-end E2E program plan. Route to Green: a) Overall project timeline is unclear, finalization and re-baseline of the plan b) LOI / SOW to be finalized urgently Overall - Supply-Unify data mapping workshops started on 26-Mar against original planned date of 5-Feb DP PH-1 - D10 documentation for all 8 entities completed DP PH-1 - D11 documentation for FORECAST SELL-IN, APO FORECAST DEMAND, DEMAND DFUVIEW, FORECAST DRAFT completed DP PH-1 - D03 documentation for LOCATION, ITEMLOCCUST, FORECAST (Sell-In) DEMANDDFU, FOREACAST DRAFT, HISTORY SHIPMENT completed DP PH-2 - ITEM, ITEMLOCCUST– Re-Opened and In-Progress DP PH-2 - HIST_SHIPMENT Dry Run completed FUT in progress DP SIT for DP inbound & outbound entities Ongoing - MX replacementassessment submitted on 5-Apr. Additional details requested byIB IT team In-progress. (e.g., Business benefits, DPF alignment mapping, DevOps integration ability, future scalabilityto GenAI, cloud vendor agnosticityetc.) Target Noodle System: - Wave#1 / #2 Daily and Weekly production support of job monitoring on track and data refreshed - Noodle performance testing in progress Target Blue Yonder System: DP PH-1 – Deployment of all DP Inbound & Outbound Entities ACC deployment completed DP PH-2 – BUT of all DP Inbound entities In-Progress						Planned Activity Next Reporting Period - Noodle Wave#3 plan to be finalised and agreed DP Ph-2 entities to be developed and deploy to ACC DP D03 and D11 finalization for pending entities - APO ForecastDemand & HIST_Shipment - SIT support for DP entities - Supply mapping sessions will continue																																													
						Top 5 Upcoming Key Milestones – describe the upcoming critical path milestones align to plan <table><tr><th>Due Date</th><th>Milestone (Critical Path)</th><th>Owner</th><th>Status (RAG)</th></tr><tr><td>19-Apr</td><td>D&I - DP Build Functional / Integration / Build &Unit test / FUT - Delta changes Inbound Phase II</td><td>LTIMindtree</td><td></td></tr><tr><td>19-Apr</td><td>D&I DP Phase II - Code Deployment</td><td>LTIMindtree</td><td></td></tr><tr><td>3-May</td><td>D&I - DP SIT Phase II</td><td>IB TestCOE</td><td></td></tr><tr><td>10-May</td><td>D&I - DP Data Load DTL#4 for UAT</td><td>LTIMindtree</td><td></td></tr><tr><td>7-Jun</td><td>D&I - DP DQ Check</td><td></td><td></td></tr><tr><td>7-Jun</td><td>D&I - DP UAT Execution with Noodle</td><td></td><td></td></tr><tr><td>7-Jun</td><td>DP Data Entities support for Functional UAT in BY</td><td></td><td></td></tr><tr><td>14-Jun</td><td>D&I - DP Performance Testing / Disaster Recovery/ Legacy Regression. D&I team support</td><td></td><td></td></tr><tr><td>1-Jul</td><td>D&I - DP Data Load DTL#5 for Production Load (Go-Live)</td><td></td><td></td></tr></table>						Due Date	Milestone (Critical Path)	Owner	Status (RAG)	19-Apr	D&I - DP Build Functional / Integration / Build &Unit test / FUT - Delta changes Inbound Phase II	LTIMindtree		19-Apr	D&I DP Phase II - Code Deployment	LTIMindtree		3-May	D&I - DP SIT Phase II	IB TestCOE		10-May	D&I - DP Data Load DTL#4 for UAT	LTIMindtree		7-Jun	D&I - DP DQ Check			7-Jun	D&I - DP UAT Execution with Noodle			7-Jun	DP Data Entities support for Functional UAT in BY			14-Jun	D&I - DP Performance Testing / Disaster Recovery/ Legacy Regression. D&I team support			1-Jul	D&I - DP Data Load DTL#5 for Production Load (Go-Live)		
						Due Date	Milestone (Critical Path)	Owner	Status (RAG)																																										
19-Apr	D&I - DP Build Functional / Integration / Build &Unit test / FUT - Delta changes Inbound Phase II	LTIMindtree																																																	
19-Apr	D&I DP Phase II - Code Deployment	LTIMindtree																																																	
3-May	D&I - DP SIT Phase II	IB TestCOE																																																	
10-May	D&I - DP Data Load DTL#4 for UAT	LTIMindtree																																																	
7-Jun	D&I - DP DQ Check																																																		
7-Jun	D&I - DP UAT Execution with Noodle																																																		
7-Jun	DP Data Entities support for Functional UAT in BY																																																		
14-Jun	D&I - DP Performance Testing / Disaster Recovery/ Legacy Regression. D&I team support																																																		
1-Jul	D&I - DP Data Load DTL#5 for Production Load (Go-Live)																																																		
Achievements This Reporting Period - Successfully deployment in ACC environment - Outbound Entities - Noodle performance test environment created						Planned but Not Achieved - PH-2 Deployment of ITEM, ITEMLOCCUST entities are delayed due to mapping / D05 changes - D&I - Supply/DRP-Unify Mapping session for DG#1 w ith Unify got extended																																													

Risk / Issue Log

Status	Ref	Risk Title	Risk Description - prefixed with: There is a risk that... Because...	Impact High, Medium, Low	Risk Mitigation Actions (Include individual actions, owners and due dates with status)	Raised by (Name)	Owner (Name)	Update/Comment	Closure Date
Open	R002	MX Accelerator	Lack of long term / strategic and standardized technical solution for data ingestion / transformation activities. Any requirements that necessitate enhancements to the MX accelerator will be blocked as the IP for the framework belongs to the incumbent	Low	If the MX accelerator needs to be enhanced or debugged, LTIMindtree will not be able to do these changes. Any framework changes will result in incumbent vendor not supporting this project.	Krishna Kaluri	Krishna Kaluri	Agreed with IB to use the MX framework without enhancements MX assessment and replacement solution finalization in progress.	26-Apr
Open	R003	Requirement Stability	D05 Changes (Mapping) to ITEM, ITEMLOCCUST, HIST_SHIPMENT, FORECAST, LOCATION, APO FORECAST DEMAND postsign-off leading to last minute changes, rework during & post BUT completion leading to time pressure and potential quality issues	High	Steps are being taken to ensure clean requirements, documentation, development and testing cycles are planned for all future Supply entities	Krishna Kaluri	Lalit Kapur	Close watch and periodic communication of changes and the impact on development activities	
Open	R004	Timeline	The overall scope / timeline of the program is unclear and at a risk of extensive due to the dependencies with the upstream Unify program	Medium	The overall timeline impacts are yet to be finalized and communicated.	Krishna Kaluri	Lalit Kapur	Awaiting the finalized timeline of the E2E program	
Open	IS001	Contractual Cover (LOI / SOW)	The contractual cover for the project has expired on 31-March-24 and renewal by way of new LOI / SOW is currently in progress	High	He contractual cover for the project ended on 31-March and 2-month extension to LOI is being planned to be submitted	Commerical Team (Sitaram N)	Commercial Team	Aiming to submit a renewed LOI by 19-Apr	
Open	R005	Noodle Source Data	Data provided by the Noodle business team for Wave 2 data loads has inconsistent / missing attributes (reported by Noodle) leading to frequent rework & reload of datasets	Medium	Any manually managed source data to be identified and automated to the extent possible by business to avoid source data quality issues during processing. Identifying frequently occurring issues and working with business to capture the DQ issue via DQ rule	Krishna Kaluri	Lalit Kapur	DQ rules being finalized by business to limit the DQ issues in Noodle feeds for Wave 2 data.	

Decision Log

Status	Ref	Decision Title	Decision Description	Owner (Name)	Decision Made By (Name)	Date of Decision	Comments
Closed	D001	Power BI Module	PowerBI module has been kept out of the transition based on inputs received from Imperial. The existing Power BI reports will not be used hence KT activities pertaining to Power BI have been deferred. In future, when the Power BI requirements arise, existing documents will be used to understand the PowerBI landscape.	Lalit Kapur / Krishna Kaluri	Lalit Kapur	17-Jan-2024	
Closed	D002	MX Accelerator	It has been decided that MX accelerator will be used in the project as-is until the July. Impact assessment will be done and highlighted if any gaps exist in the tool usage.	Lalit Kapur / Krishna Kaluri	Lalit Kapur	25-Jan-2024	
Closed	D003	Delayed Documentation	E2E project manager from IB has decided to postpone / delay the documentation of the DP entities. The priority is to complete the BUT & FUT and then commence documentation	Lalit Kapur	Lalit Kapur	9-Feb-2024	Current team priority is to complete BUT, Dry Run, FUT for the 8 DP entities. Team will plan documentation post current priorities.

Dependencies

SN	DependencyType (Inbound or Outbound)	Due By	Target Fulfilment Date	Status	Responsible
1					
2					
3					

CR Log

SN	Change Request Description	Requested on	Impact Assessment Submission Date	Status	Responsible
1	Provision of 49 data feeds from Data Hub to SIMs DWH	8-April-2024	12-April-2024	Submitted	Awaiting feedback from Imperial and approval to proceed with planning
2					
3					

Teams Link

Project plan:

[E2E Data and Integration Milestones PLAN.xlsx](#)

[Noodle Tracker.xlsm \(sharepoint.com\)](#)

[03 E2E D&I LTIMPOD Team WorkLoad Tracker - DP.xlsm \(sharepoint.com\)](#)

[03 E2E D&I LTIMPOD Team WorkLoad Tracker - DP PH-II and Supply.xlsm \(sharepoint.com\)](#)

JIRA:

<https://imptob.atlassian.net/jira/software/c/projects/DH/boards/236>



THANK YOU

